2020 Roadway Rehabilitation Project
July 31, 2020 Update

All schedules are weather permitting.

Phasing map available on following page.

Schedule for Week of August 3 — August 8

Phase 1
e De-weeding and a reseeding treatment is scheduled to occur early next week.

Phase 2
e De-weeding and a reseeding treatment is scheduled to occur early next week.

Phase 3
e Watering restored areas will occur as necessary throughout the week.

Phase 4
Pedestrian ramps are scheduled to be constructed mid-to-late next week.

e Trail preparation for paving is scheduled to occur throughout the week.
e The retaining wall on Magnolia is scheduled to be constructed next week.
e Driveway patching is scheduled to occur next week.

Questions?

Questions can be directed to the project hotline at (612) 430-2805.

8301 Valley Creek Road * Woodbury, Minnesota 55125-3330
(651)714-3593 TDD (651)714-3568 ¢ FAX (651)714-3501
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